



The Energy Transition Partnership (ETP)

Assisting the Revision of the Indonesia Roadmap of Net Zero Emission (NZE) 2060

Request for Short Consultancy Services

Scope of Work for BPA
Consultant Amendment No. 2
November 2023

Amendment No. 2
29 November 2023

This is regarding the Scope of Work for BPA Consultant July 2023 (Request for Short Consultancy Services) agreed between NEYEN and UNOPS/ETP for the implementation of consulting services regarding Assisting the Revision of the Indonesia Roadmap of Net Zero Emission (NZE) 2050 with [Purchase Order No. 3188170](#) signed on 09 August 2023.

The purpose of this Amendment No. 2 is to document the agreement reached between NEYEN and UNOPS/ETP to correct the name of the document that ETP is assisting MEMR in updating and revising, amend the submission due date for the final report and extend the duration of this TOR. The relevant clauses indicated below are amended to read as follows:

Section: Assignment

1. ETP is seeking consultancy services to assist MEMR in updating and drafting the revision of NZE 2060 Roadmap, under the guidance of MEMR, which will include the activity that needs to be carried out from 9 August 2023 to 15 December 2023.
2. In implementing the program ETP works closely with various government agencies as the main beneficiaries of the ETP program. In this regard, based on the request from the Ministry of Energy and Mineral Resources (MEMR), ETP was asked to provide a service to assist MEMR in updating and writing the revision of the Roadmap of Net Zero Emission (RNZE) 2060. The RNZE 2060 is prepared by the Government of Indonesia to show a commitment in reducing emissions from the energy sector and will be launched to the public as a regulatory attachment (Ministerial Decree).

Section: Payment Schedule

The relevant clauses indicated below are updated as follows:

6. UNOPS/ETP will divide the payment schedule two times which can be summarized in the table below:

Deliverables	Amount	Submission Due Date
Milestone 1: Inception report	USD 12,867 (30%) (PAID)	31 Aug 2023
Milestone 2: Draft Final report	-	17 Nov 2023
Milestone 3: Final report	USD 30,023 (70%)	1 Dec 2023

7. UNOPS/ETP will approve and release payment upon confirmation of acceptance of the final report and consultancy services by UNOPS/ETP.